

# VOLUNTEER HOME REPAIR PROGRAM

## REBUILDING TOGETHER HOUSTON ACTION PATH

RT HOUSTON LOCATES HOUSES – QUALIFIES CLIENTS – PREPARES LIST OF REPAIRS AND MATERIALS NEEDED

VOLUNTEER RECOGNITION LUNCHEON

RT HOUSTON MATCHES SKILL REQUIRED TO REPAIR THE HOUSE WITH CREW SKILL LEVEL

RT HOUSTON HOSTS CREW LEADERS AT WAREHOUSE AND DELEGATES CLIENTS - HOUSES

REPAIR MATERIALS NEEDED FOR PROGRAM ARE DELIVERED TO RT HOUSTON WAREHOUSE

RT HOUSTON WAREHOUSE IS OPEN FOR CREWS TO PICK UP MATERIALS AND RETURNS

January-----February-----March-----March-----April-----

Time Line

JULY-----AUGUST-----SEPTEMBER-----SEPTEMBER-----OCTOBER-----

## CREW SPONSOR ACTION PATH

CREW SPONSORING ORGANIZATION PUBLICIZES OPPORTUNITY TO EMPLOYEES . MEMBERS

VOLUNTEER RECOGNITION LUNCHEON

CREW LEADER SUBMITS CREW COMMITMENT FORM OFFERING SKILL LEVEL TO RT HOUSTON

CREW LEADERS MEET AT RT HOUSTON WAREHOUSE TO RECEIVE ASSIGNMENTS

CREW LEADERS PREP HOUSE, ORGANIZE TASKS AT HOUSE

CREW LEADERS PICK UP REPAIR MATERIALS AT WAREHOUSE

WORK SATURDAYS

CREW SPONSOR ORGANIZES DELIVERY OF PERSONAL NEEDS LE. TOOLS, LADDERS, LUNCH, DRINKS, ETC.